

AQRP Monthly Technical Report

PROJECT TITLE	Improved Land Cover and Emission Factor Inputs for Estimating Biogenic Isoprene and Monoterpene Emissions for Texas Air Quality Simulations	PROJECT #	14-016
PROJECT PARTICIPANTS	Alex Guenther (Battelle/PNNL) Joost de Gouw (NOAA) Greg Yarwood, Sue Kemball-Cook (ENVIRON)	DATE SUBMITTED	8/18/2014
REPORTING PERIOD	From: March 1, 2014 To: May 31, 2014	REPORT #	1

A Financial Status Report (FSR) and Invoice will be submitted separately from each of the Project Participants reflecting charges for this Reporting Period. I understand that the FSR and Invoice are due to the AQRP by the 15th of the month following the reporting period shown above.

Detailed Accomplishments by Task

Project was initiated on June 4, 2014.

Task 5: Project Management

Developed Work Plan, QAPP and Executive Summary.

Preliminary Analysis

None

Data Collected

None

Identify Problems or Issues Encountered and Proposed Solutions or Adjustments

None

Goals and Anticipated Issues for the Succeeding Reporting Period

Begin work on Task 4.

Detailed Analysis of the Progress of the Task Order to Date

Project planning documents are completed. Technical work on the project has not yet begun.

References

None

Submitted to AQRP by: Sue Kemball-Cook

Principal Investigator: Greg Yarwood