

AQRP Monthly Technical Report

PROJECT TITLE	Spatial Mapping of Ozone Formation near San Antonio	PROJECT #	17-032
PROJECT PARTICIPANTS	Ezra Wood	DATE SUBMITTED	2/8/2017
REPORTING PERIOD	From: 1/1/2017 To: 1/31/2017	REPORT #	2

A Financial Status Report (FSR) and Invoice will be submitted separately from each of the Project Participants reflecting charges for this Reporting Period. I understand that the FSR and Invoice are due to the AQRP by the 15th of the month following the reporting period shown above.

Detailed Accomplishments by Task

As mentioned in the prior MTR, the goal of Task #1 “Recruit Post-doc” has been accomplished: Daniel Anderson will start as a post-doc at Drexel in early February, and a computer has been ordered for his use (not with AQRP funds). Additionally, the PI has started the process of interviewing co-op undergraduate students who will work full-time in the PI’s research group from six months from April through September, and will work part-time on this AQRP project. For task 2 “Laboratory preparation”, small supplies needed to prepare one of the PI’s CAPS sensors for use in measuring organic nitrates by thermal dissociation have been acquired (not with AQRP funds). As preparation for Task 3 “Field deployment”, we have had phone conversations with collaborators from Aerodyne Research about the Aerodyne lab payload and measurement locations.

Preliminary Analysis

No preliminary analysis has been conducted

Data Collected

NA

Identify Problems or Issues Encountered and Proposed Solutions or Adjustments

The U. of Houston will graciously be loaning the Aerodyne/Drexel team a trace-level NO sensor (in exchange for the Aerodyne model 42i NO sensor, which is less sensitive).

Goals and Anticipated Issues for the Succeeding Reporting Period

Daniel Anderson (postdoc) has started work and main goal is to ensure that he becomes familiar with the operation of the CAPS sensors and the ECHAMP and TD-CAPS instruments.

Detailed Analysis of the Progress of the Task Order to Date

Task 1 “Recruit Post-doc” has largely been completed. Task 2 “Laboratory Preparation” will start in February.

Do you have any publications related to this project currently under development? If so, please provide a working title, and the journals you plan to submit to.

Yes No

Do you have any publications related to this project currently under review by a journal? If so, what is the working title and the journal name? Have you sent a copy of the article to your AQRP Project Manager and your TCEQ Liaison?

Yes No

Do you have any bibliographic publications related to this project that have been published? If so, please list the reference information. List all items for the lifetime of the project.

Yes No

Do you have any presentations related to this project currently under development? If so, please provide working title, and the conference you plan to present it (this does not include presentations for the AQRP Workshop).

Yes No

Do you have any presentations related to this project that have been published? If so, please list reference information. List all items for the lifetime of the project.

Yes No

Submitted to AQRP by

Ezra Wood,
Principal Investigator