

AQRP Monthly Technical Report

| | | | |
|-----------------------------|---|-----------------------|------------|
| PROJECT TITLE | <i>Evaluating the Ability of Statistical and Photochemical Models to Capture the Impacts of Biomass Burning Smoke on Urban Air Quality in Texas</i> | PROJECT # | 22-003 |
| PROJECT PARTICIPANTS | Matthew Alvarado, Jen Hegarty, Rick Pernak, Mike Iacono, John Henderson | DATE SUBMITTED | 04-11-2022 |
| REPORTING PERIOD | From: March 1, 2023 To: March 31, 2023 | REPORT # | 8 |

A Financial Status Report (FSR) and Invoice will be submitted separately from each of the Project Participants reflecting charges for this Reporting Period. I understand that the FSR and Invoice are due to the AQRP by the 15th of the month following the reporting period shown above.

Detailed Accomplishments by Task for reporting period

During this reporting period we began preparing the smoke emission related predictors for the GAM study based on the FINN inventory 0.1x0.1 degree files. We also continued developing STILT footprints for use in the GAMS.

Data Collected

None to date.

Identify Any Problems or Issues Encountered and Proposed Solutions or Adjustments

None.

Goals and Anticipated Issues for the Succeeding Reporting Period

During this next reporting period we will complete adding the HMS fire counts in surrounding regions binned by distance from the city to the GAM input datasets. We will also complete work to include FINN NO_x, VOC, and PM_{2.5} emissions multiplied by the daily surface “footprints” to the GAM input datasets.

Detailed Analysis of the Progress of the Task Order to Date

Completed initial drafts of Work Plan and QAPP. Held project kickoff. Started work on STILT analyses and gathering data for GAMM studies. Wrote and tested code to determine whether smoke occurred at a monitor location on a given day from the HMS smoke polygons. Performed initial GAM analysis.

Do you have any publications related to this project currently under development? If so, please provide a working title, and the journals you plan to submit to.

Yes No

Do you have any publications related to this project currently under review by a journal? If so, what is the working title and the journal name? Have you sent a copy of the article to your AQRP Project Manager and your TCEQ Liaison?

Yes No

Do you have any bibliographic publications (ie: publications that cite the project) related to this project that have been published? If so, please list the reference information. List all items for the lifetime of the project.

Yes No

Do you have any presentations related to this project currently under development? If so, please provide working title, and the conference you plan to present it (this does not include presentations for the AQRP Workshop).

Yes No

Do you have any presentations related to this project that have been published? If so, please list reference information. List all items for the lifetime of the project.

Yes No

Have any personnel changes occurred that were not listed in the original proposal? If so, please include a detailed description of the personnel change(s) below.

Yes No

Due to limits on Dr. Hegarty's availability for the next few months, we are having Dr. Mike Iacono step in to complete the initial GAMM analysis. Dr. Hegarty trained Dr. Iacono on the necessary scripts and steps in this reporting period. Mr. Henderson has also been assisting Dr. Hegarty with the development of STILT footprints.

Are any delays expected in the progress of the research? If so, please include a detailed description of the potential delay below.

Yes No

Describe any possible concerns/issues (technical or non-technical) that AQRP should be made aware of.

None

**Are you anticipating using all the available funds allocated to this project by the end date?
If not, why and approximately what is the amount to be returned?**

Yes **No**

Submitted to AQRP by
Matthew J. Alvarado