

AQRP Monthly Technical Report

PROJECT TITLE	State of the Science 2016-2021	PROJECT #	21-SOS
PROJECT PARTICIPANTS	David Allen	DATE SUBMITTED	01/15/2022
REPORTING PERIOD	From: 12/01/2021 To: 12/31/2021	REPORT #	5

A Financial Status Report (FSR) and Invoice will be submitted separately from each of the Project Participants reflecting charges for this Reporting Period. I understand that the FSR and Invoice are due to the AQRP by the 15th of the month following the reporting period shown above.

Detailed Accomplishments by Task for reporting period

Continued editing SOS report draft. Corresponded with TCEQ Liaisons (Stephanie Shirley, Daphne McMurrer, Raj Nadkarni) and UT independent Contractor (Mark Estes) regarding the Recommendations section of SOS report. Updated SOS draft report was sent to TCEQ with Recommendations section.

Copy of the draft report can be requested by emailing RoseAnna Goewey, AQRP Program Manager (rgoewey@utexas.edu).

Preliminary Analysis

Incorporated ITAC draft comments into the Final Report.

Data Collected

Comments on draft report solicited and incorporated into Final Report.

Identify Any Problems or Issues Encountered and Proposed Solutions or Adjustments

No issues encountered.

Goals and Anticipated Issues for the Succeeding Reporting Period

Continue SOS draft review and updates. Coordinate with Independent Contractor, Mark Estes, for his professional input. Participate in meetings with TCEQ's SOS Project Liaisons, which will focus on TCEQ comments and feedback from report submission that includes recommendations. The SOS draft report was emailed to the ITAC on Dec. 9, 2021 in order to receive their feedback and comments. All comments from the ITAC were received Dec. 23, 2021 and incorporated into the Final Report. The Final Report was submitted to the TCEQ on Jan. 1, 2022.

Detailed Analysis of the Progress of the Task Order to Date

On schedule, no expected delays.

Do you have any publications related to this project currently under development? If so, please provide a working title, and the journals you plan to submit to.

Yes No

Do you have any publications related to this project currently under review by a journal? If so, what is the working title and the journal name? Have you sent a copy of the article to your AQRP Project Manager and your TCEQ Liaison?

Yes No

Do you have any bibliographic publications (ie: publications that cite the project) related to this project that have been published? If so, please list the reference information. List all items for the lifetime of the project.

Yes No

Do you have any presentations related to this project currently under development? If so, please provide working title, and the conference you plan to present it (this does not include presentations for the AQRP Workshop).

Yes No

Do you have any presentations related to this project that have been published? If so, please list reference information. List all items for the lifetime of the project.

Yes No

Have any personnel changes occurred that were not listed in the original proposal? If so, please include a detailed description of the personnel change(s) below.

Yes No

Are any delays expected in the progress of the research? If so, please include a detailed description of the potential delay below.

Yes No

Describe any possible concerns/issues (technical or non-technical) that AQRP should be made aware of. n/a

Are you anticipating using all the available funds allocated to this project by the end date? If not, why and approximately what is the amount to be returned?

Yes No

Submitted to AQRP by
Dave Allen